

**R-16-96**  
**RESOLUTION APPROVING CHANGE ORDER #2**  
**FIORE PAVING COMPANY, INC.**  
**INCREASE OF \$29,552.00**  
**SHORE DRIVE PHASE II PROJECT**

**WHEREAS**, Resolution R-15-138 was adopted on June 25, 2015 awarding a contract to Fiore Paving Company for the Shore Drive Phase II Project as follows:

R-15-138     June 25, 2015                     \$233,000.07 - Award  
R-16-41        January 20, 2016 Increase \$ 17,000.00 –Change Order 1

**WHEREAS**, change order # 2 dated March 4, 2016 prepared by T & M Associates, professional engineers, sets forth reasons for said change order ( Item 18 reduced and items 24 & 27 are increased to reflect current asphalt as-built quantities,S-2 Huddy Park & Shore Drive Drainage Upgrades and Contract completion date revised to May 20, 2016 ),

**NOW, THEREFORE BE IT RESOLVED** by the Governing Body of the Borough of Highlands that change order #2 increasing the original contract amount by \$29,552.00 is hereby authorized for the Shore Drive Phase II Project. The contract amount is hereby amended to \$279,552.07.

Certification of Funds:

I hereby certify that funds are available for this contract from Bond Ordinance # \_\_\_\_\_.

\_\_\_\_\_  
Patrick DeBlasio  
Chief Financial Officer

	INTRODUCED	SECONDED	AYE	NAY	ABSTAIN	ABSENT
BROULLON		X	X			
CARD						X
D'ARRIGO			X			
WELLS			X			
NOLAN	X		X			
ON CONSENT AGENDA		X	YES		NO	

April 6, 2016

Carolyn Cummins, Borough Clerk

I hereby certify this to be a true copy of Resolution R-16-96 adopted by the  
Governing Body of the Borough of Highlands at a meeting held on April 6, 2016.

BOROUGH CLERK/DEPUTY CLERK