

**R-16-111  
RESOLUTION APPROVING CHANGE ORDER #4  
DEFINO CONTRACTING COMPANY  
DECREASE**

**BAY AVENUE AND SHORE DRIVE STREETScape IMPROVEMENTS PROJECT**

**WHEREAS**, Resolution R-15-159 was adopted on July 23, 2015 awarding a contract to DeFino Contracting Company for the Bay Ave and Shore Drive Streetscape Project as follows:

R-15-159	July 23, 2015	\$1,273,000.00
R-15-229	December 2, 2015	\$ 23.00 – Increase
R-16-60	February 3, 2016	<del>\$</del> <del>\$19.00</del>
R-16-83	March 2, 2016	\$ -114.00 – Decrease
R-16-81	March 2, 2016	\$ 0.00

**WHEREAS**, change order # 4 dated April 18, 2016 prepared by T & M Associates, professional engineers, sets forth reasons for said change order (Reductions Items 17, 22 and have been reduced to reflect the current as-built quantities and Extra which results in a reduction amount of \$127.00.

**NOW, THEREFORE BE IT RESOLVED** by the Governing Body of the Borough of Highlands that change order #4 changing the original contract amount by a decrease \$127.000 is hereby authorized for the Bay Avenue and Shore Drive Streetscape Project. The total contract amount is hereby amended to \$1,272,782.00.

	INTRODUCED	SECONDED	AYE	NAY	ABSTAIN	ABSENT
BROULLON			X			
CARD						X
D'ARRIGO			X			
WELLS		X	X			
NOLAN	X		X			
ON CONSENT AGENDA		X	YES		NO	

**Date: May 4, 2016**

-----  
**CAROLYN CUMMINS, BOROUGH CLERK**

I hereby certify this to be a true copy of Resolution R-16-111 adopted by the Governing Body of the Borough of Highlands on May 4, 2016.

---

Borough Clerk/Deputy Clerk

HIGHLANDS.NJ.US