Borough of Highlands

Two - Week Look Ahead Schedule - WEATHER PERMITTING **08/29/24**

Day	**Mon**	**Tue**	**Wed**	**Thu**	**Fri**	**Sat**	**Sun**	**Mon**	**Tue**	**Wed**	**Thu**	**Fri**	**Sat**	**Sun**
Date	9/2	9/3	9/4	9/5	9/6	9/7	9/8	9/9	9/10	9/11	9/12	9/13	9/14	9/15
Administrative														
Continue with Submittals / Shop Drawings														
Mobilization														
Mobilize, Stage & Unload														
Site Work														
Ocean Ave Road Reconstruction														
Central Ave Road Reconstruction														
Beach Blvd Road Reconstruction														
Deliveries		Designer / Owner												
Roman		Subcontractors												