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BOROUGH OF HIGHLANDS

MAYOR’S MONTHLY REPORT  
22 Snug Harbor Avenue, Highlands NJ 07732

Wednesday, November 9, 2022, at 7:00 PM

 
The October Report is as follows. All constructions dates are weather & supply-chain permitting:   

 Construction Updates 

o North St pump upgrades – New breaker panel is done. Waiting First Energy to connect new electric. 

o Municipal Building – Steel installation is completed. Concrete slab on the 2nd level is completed. 

Framing, electric rough, veneer block, flat roof, wall sheathing & ductwork is ongoing.  

o South Bay & Hillside Ave – Storm, sanitary, concrete & paving is completed. Punchlist items remain. 

o I-Bank large sanitary sewer project for Waterwitch Area Phase 1 – The County moratorium on their 

roads [Linden, Waterwitch & Bay] was eased to allow us to begin in March instead of April, construction 

is now estimated start on Highlands’ roads in January. 

o Snug Harbor Park Updates – Jungle gym in, courts should be in before the end of the year. 

o Twin Lights Terrace Gabion –Work to start in November. 

o Update Ederle Park – Work to start in November. 

o Marine Pl Elevated Walkway West [Snug Harbor] – Work started 10/5 with completion before the end 

of the year. We are waiting for railings and the trash bins.  

o Waterwitch Pump Station – Prefab structure due in November 

o Skate Park – Application was approved by CARFA, now waiting Green Acres approval. We are hopeful to 

start in January. 

o Jones Creek – County will do East section [Snug Harbor] after we get a CAFRA permit from DEP. 

o 171 Bay Ave EV Charging Station – Awarded 10/19, in design stage. 

o Portland Road Guard Rail – Waiting on the County to repair. 

 Projects Planned  

o Update Frank Hall Park – Joint venture with the Open Space/Lions Club/Green Team looking for grants.  

o Update Vets Park - Plans are with Engineering. Local Recreation grant from DCA $75,000. 

o Create Overlook Park [empty lot on NJSH 36] - Plans are with Engineering. 

o Marine Pl Elevated walkway East [Sea Drift] – CME submitted Monmouth County Open Space grant. 

o 2021 Resiliency Plan –Received a grant for design & engineering for living shoreline & bulkhead at 

Veteran’s Park.  We are working on funding for the Snug Harbor pump and surrounding area. 

 Regionalization Update 

o The attorneys have agreed on the mediator. We are waiting for the School Boards to agree. 

 Grants/Funding Update – We were awarded $771,518 so far this year. 

o We are working on the FEMA BRIC [Building Resilient Infrastructure & Communities] grant funding for 

the Snug Harbor Pump station and to mitigate the runoff from Monmouth Hills. Due to NJOEM 11/18.  

 Monmouth Hills Runoff 

o On-going discussions with Monmouth Hills HOA, State, County and Middletown officials.  

 Enter the Community Rating System [CRS] program for lower flood insurance. 

o Named CRS Coordinator to be Gregory R. Valesi, PE, PP, CME, CFM of CME on 11/10/21.  

o The next step is for FEMA to conduct a visit or contact the Borough to review National Flood Insurance 

Program (NFIP) requirements. 

All the best to you and yours.  

Mayor Carolyn Broullon 


