



BOROUGH OF HIGHLANDS
COUNTY OF MONMOUTH

RESOLUTION 23-160

APPROVING CHANGE ORDER NO. 2 FOR IMPROVEMENTS TO WATERWATCH WASTEWATER PUMP STATION

WHEREAS, by way of Resolution 22-152 duly adopted on June 15, 2022, Shorelands Construction, Inc. was awarded a contract for Improvements to Waterwatch Wastewater Pump Station; and

WHEREAS, in accordance with the aforesaid contract award, the amount of the contract that was awarded to Shorelands Construction, Inc. was \$861,000.00; and

WHEREAS, by letter dated May 10, 2023, Shorelands Construction, Inc. advised that it was necessary to supply and install one additional Sump Pump and Alarm tied to the Control Panel Alarm System; and

WHEREAS, Change Order No. 2 reflects no change in the contract amount, but an extension on the original contract time placing an additional 195 days onto the contract; and

WHEREAS, in accordance with the aforesaid letter, the Project Engineer recommended that the Borough approve Change Order No. 2 in order to allow for the Waterwatch Wastewater Pump Station to be completed.

NOW, THEREFORE, BE IT RESOLVED, by the Governing Body of the Borough of Highlands, Change Order No. 2 changing the Contract time from the original 148 days to a total of 343 days, resulting in a new contract finish date of December 4, 2023, be and is hereby approved.


BE IT FURTHER RESOLVED, that a certified copy of the within Resolution be forwarded to the Chief Financial Officer, the Project Engineer, Purchasing Agent and Shorelands Construction, Inc.

Motion to Approve R 23-160:

	INTRODUCED	SECOND	AYE	NAY	ABSTAIN	ABSENT
CERVANTES		X	X			
CHELAK			X			
MELNYK			X			
OLSZEWSKI						X
BROULLON	X		X			

This is a Certified True copy of the Original Resolution on file in the Municipal Clerk's Office.

DATE OF VOTE: June 21, 2023



Nancy Tran, Municipal Clerk
Borough of Highlands