



BOROUGH OF HIGHLANDS
COUNTY OF MONMOUTH

RESOLUTION 25-185

APPROVING CHANGE ORDER FOR THE SHORE DRIVE PEDESTRIAN IMPROVEMENTS PROJECT

WHEREAS, by way of Resolution 25-094 duly adopted on April 2, 2025, Black Rock Enterprises was awarded a contract for the Shore Drive Pedestrian Improvements Project; and

WHEREAS, in accordance with the aforesaid contract award, the amount of the contract that was awarded to Black Rock Enterprises was in the amount of \$741,851.98; and

WHEREAS, by letter dated October 1, 2025, the Project Engineer, Colliers Engineering & Design, advised that it was necessary to authorize a change order increasing the total contract amount; and

WHEREAS, Change Order No. 1 REV reflects an increase of \$42,147.30, thereby increasing the Contract amount from \$741,851.98 to \$783,999.28; and

WHEREAS, Change Order No. 1 REV includes additional striping for the Shore Drive Pedestrian Improvements Project; and

WHEREAS, in accordance with the aforesaid letter, the Project Engineer recommended that the Borough approve Change Order No. 1 REV in order to allow for the additional striping to be completed.

NOW, THEREFORE, BE IT RESOLVED, by the Governing Body of the Borough of Highlands, that based on the recommendation from the Project Engineer, Colliers Engineering and Design, Change Order No. 1 REV changing the Contract amount from \$741,851.98 to \$783,999.28, which is an increase of \$42,147.30, be and is hereby approved.


BE IT FURTHER RESOLVED, that a certified copy of the within Resolution be forwarded to the Chief Financial Officer, the Project Engineer, Purchasing Agent and Black Rock Enterprises.

Motion to Approve R 25-185:

	INTRODUCED	SECOND	AYE	NAY	ABSTAIN	ABSENT
CERVANTES			X			
CHELAK			X			
MELNYK			X			
OLSZEWSKI		X	X			
BROULLON	X		X			

This is a Certified True copy of the Original Resolution on file in the Municipal Clerk's Office.

DATE OF VOTE: October 1, 2025



Nancy Tran, Municipal Clerk
Borough of Highlands