



BOROUGH OF HIGHLANDS
COUNTY OF MONMOUTH

RESOLUTION 26-075

APPROVING CHANGE ORDER NO. 1 FOR TIDE VALVE INSTALLATIONS

WHEREAS, by way of Resolution 25-207 duly adopted on November 5, 2025, Monmouth Dock Works, LLC was awarded a contract for tide valve installations in connection with the Borough's outfall locations; and

WHEREAS, in accordance with the aforesaid contract award, the amount of the contract that was awarded to Monmouth Dock Works, LLC was in the amount of \$16,000.00; and

WHEREAS, by letter dated February 17, 2026, the Project Engineer, Colliers Engineering & Design, advised that it was necessary to authorize a change order increasing the total contract amount; and

WHEREAS, Change Order No. 1 reflects an increase of \$3,100.00, thereby increasing the Contract amount from \$16,000.00 to \$19,100.00; and

WHEREAS, Change Order No. 1 includes the installation of a new valve on Jackson Street; and

WHEREAS, in accordance with the aforesaid letter, the Project Engineer recommended that the Borough approve Change Order No. 1 in order to install the new valve on Jackson Street.

NOW, THEREFORE, BE IT RESOLVED, by the Governing Body of the Borough of Highlands, that based on the recommendation from the Project Engineer, Colliers Engineering and Design, Change Order No. 1 changing the Contract amount from \$16,000.00 to \$19,100.00, which is an increase of \$3,100.00, be and is hereby approved.


BE IT FURTHER RESOLVED, that a certified copy of the within Resolution be forwarded to the Chief Financial Officer, the Project Engineer, the Borough's Purchasing Agent and Monmouth Dock Works, LLC.

Motion to Approve R 26-075:

	INTRODUCED	SECOND	AYE	NAY	ABSTAIN	ABSENT
CERVANTES			X			
CHELAK		X	X			
MELNYK			X			
OLSZEWSKI			X			
BROULLON	X		X			

This is a Certified True copy of the Original Resolution on file in the Municipal Clerk's Office.

DATE OF VOTE: February 18, 2026



Nancy Tran, Municipal Clerk
Borough of Highlands