
Mr. Nolan offered the following Resolution and moved its adoption: 
 

R-06-75 
RESOLUTION – CHANGE ORDER #1  FINAL 

 SOUTH BAY AVENUE PUMP STATION IMPROVEMENTS 
 Electrical Design & Construction Corporation 

DECREASE OF $1,900.00 
 
   WHEREAS, a contract was awarded for Electrical Design & 
Construction Corporation per Resolution 05-151 on August 17, 2005 for 
$48,700.00; and  
        
   WHEREAS, change order # 1 Final dated February 3, 2006 prepared 
by T & M Associates sets forth reasons for said change order , 
 
   NOW, THEREFORE BE IT RESOLVED by the Governing Body of the 
Borough of Highlands that change order #1  Final decreasing the original 
contract amount by $1,900.00 is hereby authorized for South Bay Avenue 
Pump Station Improvements. The final contract price is amended to 
$46,800.00. 
 
 
Seconded by Mrs. Little and adopted on the following roll call vote: 
ROLL CALL: 
AYES  Mr. Nolan, Mrs. Little, Mr. Caizza, Mr. Urbanski, Mayor O’Neil 
NAYES: None 
ABSENT: None 
ABSTAIN: None 
 
Date:  April 19, 2006 --------------------------------------------------------------- 
    NINA LIGHT FLANNERY, BOROUGH CLERK 
 
 
I hereby certify that the above Resolution was duly adopted by the Governing 
Body of the Borough of Highlands at a meeting held April 19, 2006. 
 
 
    --------------------------------------------------------------- 
    BOROUGH CLERK/DEPUTY CLERK 
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