
Mr. Nolan offered the following Resolution and moved its adoption: 
 

R-06-153 
RESOLUTION – CHANGE ORDERS #1-#3 

 AB DESIGN CONTRACTING GROUP 
INCREASE OF $5,388.35 

RENOVATION OF COMMUNITY CENTER  
 

   WHEREAS, a contract was awarded for AB Design Contracting Group 
as follows: 
 
        R-06-99   June 7, 2006          $573,300.00 
                        
   WHEREAS, change orders # 1-#3 dated August 23, 2006 prepared by 
Tomaino, Tomaino, Iamello & Associates, professional architectures, sets 
forth reasons for said change orders , 
  

 
Change Order #1   Increase of $   944.35 
Change Order #2   Increase of $1,089.00 
Change Order #3   Increase of $3,355.00 

                                                    ________ 
Total of                                        $5,388.35 

 
I herby certify that funds are available from Bond Ordinance 05-20. 

 
 

_____________________________ 
Stephen Pfeffer, CFO  

 
 
   NOW, THEREFORE BE IT RESOLVED by the Governing Body of the 
Borough of Highlands that change orders #1-3#  increasing the original 
contract amount by $5,388.35 is hereby authorized for the renovation of the 
Community Center. The contract is hereby amended to $578,688.35. 
 
 
 
 
 
 
 
 
 
 
 

HIGHLANDSNJ.US



 
Page 2 
R-06-153 
September 6, 2006 
 
 
Seconded by Mr. Caizza and adopted on the following roll call vote: 
ROLL CALL: 
AYES: Mr. Nolan, Mrs. Little, Mr. Caizza, Mr. Urbanski, Mayor O’Neil 
NAYES: None 
ABSENT: None 
ABSTAIN: None 
 
Date:  September 6, 2006 --------------------------------------------------------------- 
    NINA LIGHT FLANNERY, BOROUGH CLERK 
 
 
I hereby certify that the above Resolution was duly adopted by the Governing 
Body of the Borough of Highlands at a meeting held September 6, 2006. 
 
 
    --------------------------------------------------------------- 
    BOROUGH CLERK/DEPUTY CLERK 
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