
Mr. Nolan offered the following Resolution and moved its adoption: 
 

R-06-34 
RESOLUTION – CHANGE ORDER #1 

 M & R MECHANICAL CONTRACTORS, INC. 
INCREASE OF $60,306.16 

CONSTRUCTION OF A NEW FIREHOUSE  
 

   WHEREAS, a contract was awarded for M & R Mechanical 
Contractors, Inc as follows: 
 
        R-04-179   September 15, 2004       $1,665,000.00 
                        
   WHEREAS, change order # 1 dated January 18, 2006 prepared by 
Tomaino, Tomaino, Iamello & Associates, professional architectures, sets 
forth reasons for said change order , 
 
   NOW, THEREFORE BE IT RESOLVED by the Governing Body of the 
Borough of Highlands that change order #1 increasing the original contract 
amount by $60,306.16 is hereby authorized for Construction of a New 
Firehouse. The contract is hereby amended to $1,725,306.16. 
 
 
Seconded by Mr. Urbanski and adopted on the following roll call vote: 
ROLL CALL: 
AYES: Mr. Nolan, Mrs. Little, Mr. Caizza, Mr. Urbanski, Mayor 
O’Neil 
NAYES: None 
ABSENT: None 
ABSTAIN: None 
 
Date:  February 1, 2006 --------------------------------------------------------------- 
    NINA LIGHT FLANNERY, BOROUGH CLERK 
 
 
I hereby certify that the above Resolution was duly adopted by the Governing 
Body of the Borough of Highlands at a meeting held February 1, 2006. 
 
 
    --------------------------------------------------------------- 
    BOROUGH CLERK/DEPUTY CLERK 
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