
Mr. Caizza offered the following Resolution and moved its adoption: 
 

R-06-195 
RESOLUTION – CHANGE ORDERS #4-#5 

 AB DESIGN CONTRACTING GROUP 
INCREASE OF $-0- 

RENOVATION OF COMMUNITY CENTER  
 

   WHEREAS, a contract was awarded for AB Design Contracting Group 
as follows: 
 
        R-06-99   June 7, 2006               $573,300.00 
                         R-06-153 September 6, 2006    $     5,388.35 
 
   WHEREAS, change orders #4-#5 dated October 23, 2006 and October 
24, 2006 prepared by Tomaino, Tomaino, Iamello & Associates, professional 
architectures, sets forth reasons for said change orders , 
  

Change Order #4   Increase of   $5,000.00 
Change Order #5   Decrease of $5,000.00 
                                                    ________ 

Total of                                        $-0- 
 

I herby certify that funds are available from Bond Ordinance 05-20. 
 
 

_____________________________ 
Stephen Pfeffer, CFO 

 
                       
 
   NOW, THEREFORE BE IT RESOLVED by the Governing Body of the 
Borough of Highlands that change orders #4-#5 increasing the original 
contract amount by $-0- are hereby authorized for the renovation of the 
Community Center. There is no change to the amended contract amount of 
$578,688.35. 
 
 
Seconded by Mayor O’Neil  and adopted on the following roll call vote: 
ROLL CALL: 
AYES: Miss. Thomas, Mr. Caizza, Mr. Urbanski, Mayor O’Neil 
NAYES: None 
ABSENT: Mr. Nolan 
ABSTAIN: None 
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Date:  December 20, 2006 ----------------------------------------------------------
----- 
     NINA LIGHT FLANNERY, BOROUGH 
CLERK 
 
 
I hereby certify that the above Resolution was duly adopted by the Governing 
Body of the Borough of Highlands at a meeting held December 20, 2006. 
 
 
    --------------------------------------------------------------- 
    BOROUGH CLERK/DEPUTY CLERK 
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