
Mr. Nolan offered the following Resolution and moved on its adoption: 
 

R-06-140 
RESOLUTION – CHANGE ORDER #2 

 M & R MECHANICAL CONTRACTORS, INC. 
INCREASE OF $8,039.41 

CONSTRUCTION OF A NEW FIREHOUSE  
 

   WHEREAS, a contract was awarded for M & R Mechanical 
Contractors, Inc as follows: 
 
         R-04-179   September 15, 2004       $1,665,000.00 
                       R-06-34     February 1, 2006             $     60,306.16  
                        
   WHEREAS, change order # 2 dated July 19, 2006 prepared by George 
Cooper Rudolph and reviewed by Tomaino, Tomaino, Iamello & Associates, 
professional architectures, sets forth reasons for said change order  
(additional retaining wall), 
 

Certification of Funds 
I hereby certify that funds are available from Bond Ordinance 0-98-11. 

    
 
    ________________________________ 

Stephen Pfeffer, CFO 
    
          NOW, THEREFORE BE IT RESOLVED by the Governing Body of the 
Borough of Highlands that change order #2 increasing the original contract 
amount by $8,039.41 is hereby authorized for Construction of a New 
Firehouse. The contract is hereby amended to $1,733,345.57. 
 
Seconded by Mayor O’Neil and adopted on the following roll call vote: 
ROLL CALL: 
AYES: Mr. Nolan, Mrs. Little, Mr. Caizza, Mr. Urbanski, Mayor O’Neil 
NAYES: None 
ABSENT: None 
ABSTAIN: None 
 
Date:  August 16, 2006 --------------------------------------------------------------- 
    NINA LIGHT FLANNERY, BOROUGH CLERK 
 
I hereby certify that the above Resolution was duly adopted by the Governing 
Body of the Borough of Highlands at a meeting held August 16, 2006. 
 
    --------------------------------------------------------------- 
    BOROUGH CLERK/DEPUTY CLERK 
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