
Mr. Caizza offered the following Resolution and moved on its adoption: 

 

R-06-95 

RESOLUTION – CHANGE ORDER #1 

 B & W CONSTRUCTION CO. OF N.J., INC. 

INCREASE OF $14,121.33 

NORTH STREET DRAINAGE PROJECT  

 

   WHEREAS, a contract was awarded for B & W Construction Co. of N.J., Inc. 

as follows: 

        R-05-152   August 17, 2005       $94,550.00 

                        

   WHEREAS, change order # 1 dated May 11, 2006 prepared by T & M 

Associates, professional engineers, sets forth reasons for said change order, 

 

   NOW, THEREFORE BE IT RESOLVED by the Governing Body of the 

Borough of Highlands that change order #1 increasing the original contract amount by 

$14,121.33 is hereby authorized for the North Street Drainage Project. The contract is 

hereby amended to $108,671.33. 

 

Certification of Funds: 

I hereby certify that funds are available for this contract from Ordinance 05-11. 

 

 

_________________________________________ 

Stephen Pfeffer 

Chief Financial Officer 

 

Seconded by Mr. Nolan and adopted on the following roll call vote: 

 

ROLL CALL: 

AYES:  Mr. Nolan, Mr. Caizza, Mr. Urbanski, Mayor O’Neil 

NAYES: None 

ABSENT: Mrs. Little 

ABSTAIN: None 

 

Date:   May 17, 2006  _____________________________________ 

     Nina Light Flannery, Borough Clerk 

     Carolyn Cummins, Deputy Clerk 

 

I hereby certify that the above Resolution was duly adopted by the Governing Body 

of the Borough of Highlands at a meeting held May 17, 2006. 

 

HIGHLANDSNJ.US



     _____________________________________ 

     Borough Clerk/Deputy Clerk 

 
      HIGHLANDSNJ.US




