
Mr. Nolan offered the following Resolution and moved its adoption: 
 

R-07-57 
RESOLUTION – CHANGE ORDER #5 

 M & R MECHANICAL CONTRACTORS, INC. 
INCREASE OF $9,983.09 

CONSTRUCTION OF A NEW FIREHOUSE  
 

   WHEREAS, a contract was awarded for M & R Mechanical Contractors, Inc 
as follows: 
 
        R-04-179   September 15, 2004         $  1,665,000.00 
                         R-06-34     February 1, 2006              $       60,306.16  
                         R-06-140   August 16, 2006               $         8,039.41       
                         R-07-23     January 17, 2007              $       19,187.06 
                         R-07-38     February 7, 2007              $         5,078.98 
 
   WHEREAS, change order # 5 dated March19, 2007 prepared by George 
Cooper Rudolph, professional architectures, sets forth reasons for said change order, 
 

Certification of Funds 
I hereby certify that funds are available from Bond Ordinance 0-98-11. 

    
 

Stephen Pfeffer, CFO 
    
          NOW, THEREFORE BE IT RESOLVED by the Governing Body of the 
Borough of Highlands that change order #4 increasing the original contract amount 
by $9,983.09 is hereby authorized for Construction of a New Firehouse. The contract 
is hereby amended to $1,767,594.70. 
 
Seconded by Mr. Urbanski and adopted on the following roll call vote: 
ROLL CALL: 
AYES:        Mr. Nolan, Miss Thomas, Mr. Caizza, Mr. Urbanski, Mayor O’Neil 
NAYES:     None 
ABSENT:   None 
ABSTAIN: None 
 
Date:  April 4, 2007  --------------------------------------------------------------- 
    NINA LIGHT FLANNERY, BOROUGH CLERK 
 
I hereby certify that the above Resolution was duly adopted by the Governing Body 
of the Borough of Highlands at a meeting held April 4, 2007. 
 
    --------------------------------------------------------------- 
    BOROUGH CLERK/DEPUTY CLERK 
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