
Mr. Caizza offered the following Resolution and moved its adoption: 
 

R-07-143 
RESOLUTION – CHANGE ORDER  

 WHIRL CONSTRUCTION CO. INC. 
EXTENSION OF CONTRACT COMPLETION DATE 
 COMMUNITY CENTER PLAYGROUND PROJECT 

 
   WHEREAS, Resolution R-07-86 awarded a contract to Whirl Construction 
Co. Inc. on May 2, 2007 for $202,531.00 for the Community Center Playground 
Project and; 
                            
   WHEREAS, change order # 1 dated July 6, 2007 prepared by T & M 
Associates, Borough Engineer, sets forth reasons for said change order (extension of 
contract completion time until September 30, 2007 at no additional cost to the 
Borough), 
  
 
   NOW, THEREFORE BE IT RESOLVED by the Governing Body of the 
Borough of Highlands that change order #1 granting an extension of the contract 
completion time until September 30, 2007 at no additional cost to the Borough of 
Highlands is hereby authorized for the Community Center Playground Project. 
 
 
Seconded by Mr. Nolan and adopted on the following roll call vote: 
ROLL CALL: 
AYES: Mr. Nolan, Miss Thomas, Mr. Caizza, Mr. Urbanski, Mayor 
O’Neil 
NAYES: None 
ABSENT: None 
ABSTAIN: None 
 
Date:  August 15, 2007 --------------------------------------------------------------- 
    NINA LIGHT FLANNERY, BOROUGH CLERK 
 
 
I hereby certify that the above Resolution was duly adopted by the Governing Body 
of the Borough of Highlands at a meeting held August 15, 2007. 
 
 
    --------------------------------------------------------------- 
    BOROUGH CLERK/DEPUTY CLERK 
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