
Mayor O’Neil offered the following Resolution and moved its adoption: 
 

R-07-38 
RESOLUTION – CHANGE ORDER #4 

 M & R MECHANICAL CONTRACTORS, INC. 
INCREASE OF $5,078.98 

CONSTRUCTION OF A NEW FIREHOUSE  
 

   WHEREAS, a contract was awarded for M & R Mechanical 
Contractors, Inc as follows: 
 
        R-04-179   September 15, 2004       $1,665,000.00 
                         R-06-34     February 1, 2006              $      60,306.16  
                         R-06-140   August 16, 2006               $         8,039.41       
                         R-07-23     January 17, 2007              $       19,187.06 
 
   WHEREAS, change order # 4 dated January 10, 2007 prepared by 
George Cooper Rudolph,  professional architectures, sets forth reasons for 
said change order, 
 

Certification of Funds 
I hereby certify that funds are available from Bond Ordinance 0-98-11. 

    
______________________ 

Stephen Pfeffer, CFO 
    
          NOW, THEREFORE BE IT RESOLVED by the Governing Body of the 
Borough of Highlands that change order #4 increasing the original contract 
amount by $5,078.98 is hereby authorized for Construction of a New 
Firehouse. The contract is hereby amended to $1,757,611.61. 
 
Seconded by Mr. Caizza and adopted on the following roll call vote: 
ROLL CALL: 
AYES:        Mr. Nolan, Miss Thomas, Mr. Caizza, Mr. Urbanski, Mayor O’Neil 
NAYES:     None  
ABSENT:   None 
ABSTAIN: None 
 
Date:  February 7, 2007 --------------------------------------------------------------- 
    NINA LIGHT FLANNERY, BOROUGH CLERK 
 
I hereby certify that the above Resolution was duly adopted by the Governing 
Body of the Borough of Highlands at a meeting held February 7, 2007. 
 
    --------------------------------------------------------------- 
    BOROUGH CLERK/DEPUTY CLERK 
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