Mr. Caizza offered the following Resolution and moved its adoption:

R-07-147
RESOLUTION - CHANGE ORDER #2 & #3
WASHINGTON AVENUE & RECREATION PLACE ROADWAY
RECONSTRUCTION &
MILLER STREET ROADWAY IMPROVEMENTS
A. MONTONE CONSTRUCTION, INC.
#2 INCREASE OF $7,500.00
#3 NET DECREASE OF $531.00

WHEREAS, a contract was awarded for A. Montone Construction Inc. as
follows:

Resolution 06-188 on December 14, 2006 for $253,512.80
Resolution 07-83 on May 2, 2007 for $7,600.00

WHEREAS, change order # 2 dated April 25, 2007 prepared by T & M
Associates sets forth reasons
(uniform police officers to provide traffic control) for said change order ,

WHEREAS, change order # 3 dated July 13, 2007 prepared by T & M
Associates sets forth reasons
(changes to as built quantities of various contract line items) for said change order ,

NOW, THEREFORE BE IT RESOLVED by the Governing Body of the
Borough of Highlands that change order #2 increasing the original contract amount
by $7,500.00 and change order #3 decreasing the contract amount by $531.00 are
hereby authorized for Washington Avenue & Recreation Place Roadway
Reconstruction & Miller Street Roadway Improvements. The contract price is

amended to $268,081.80.
Certification of Funds:

I hereby certify that funds are available from Bond Ordinance 06-13.

Stephen Pfeffer, Chief Financial Officer
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Seconded by Mr. Nolan and adopted on the following roll call vote:

ROLL CALL:

AYES: Mr. Nolan, Miss Thomas, Mr. Caizza, Mr. Urbanski, Mayor
O’Neil

NAYES: None

ABSENT: None

ABSTAIN: None

Date: August 15, 2007

NINA LIGHT FLANNERY, BOROUGH CLERK

I hereby certify that the above Resolution was duly adopted by the Governing Body
of the Borough of Highlands at a meeting held August 15, 2007.

BOROUGH CLERK/DEPUTY CLERK





