
Mr. Urbanski offered the following Resolution and moved its adoption: 
 

R-07-96 
RESOLUTION – CHANGE ORDER #6 

 M & R MECHANICAL CONTRACTORS, INC. 
INCREASE OF $6,549.47 

CONSTRUCTION OF A NEW FIREHOUSE  
 

   WHEREAS, a contract was awarded for M & R Mechanical Contractors, Inc 
as follows: 
        R-04-179   September 15, 2004       $1,665,000.00 
                         R-06-34     February 1, 2006            $    60,306.16  
                         R-06-140   August 16, 2006             $      8,039.41       
                         R-07-23     January 17, 2007            $    19,187.06 
                         R-07-38     February 7, 2007            $      5,078.98 
                         R-07-57     April 4, 2007                  $      9,983.09 
 
   WHEREAS, change order # 6 dated May 1, 2007 prepared by George Cooper 
Rudolph,  professional architectures, sets forth reasons (extend hot and cold water 
supply piping for emergency shower and eyewash station) for said change order, 
 

Certification of Funds 
I hereby certify that funds are available from Bond Ordinance 0-98-11. 

    
     _______________________ 

  Stephen Pfeffer, CFO 
    
          NOW, THEREFORE BE IT RESOLVED by the Governing Body of the 
Borough of Highlands that change order #4 increasing the original contract amount 
by $6,549.47 is hereby authorized for Construction of a New Firehouse. The contract 
is hereby amended to $1,774,144.17. 
 
Seconded by Mr. Caizza and adopted on the following roll call vote: 
ROLL CALL: 
AYES:          Mr. Nolan, Miss Thomas, Mr. Caizza, Mr. Urbanski, Mayor O’Neil 
NAYES:       None 
ABSENT:     None 
ABSTAIN:   None 
Date:            May 16, 2007  -------------------------------------------------------- 
     NINA LIGHT FLANNERY, Borough Clerk 
 
I hereby certify that the above Resolution was duly adopted by the Governing Body 
of the Borough of Highlands at a meeting held May 16, 2007. 
 
     _____________________________ 
     BOROUGH CLERK/DEPUTY CLERK 
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