
Mayor O’Neil offered the following Resolution and moved its adoption: 
 

R-07-23 
RESOLUTION – CHANGE ORDER #3 

 M & R MECHANICAL CONTRACTORS, INC. 
INCREASE OF $19,187.06 

CONSTRUCTION OF A NEW FIREHOUSE  
 

   WHEREAS, a contract was awarded for M & R Mechanical Contractors, Inc 
as follows: 
 
        R-04-179   September 15, 2004       $1,665,000.00 
                         R-06-34     February 1, 2006            $     60,306.16  
                         R-06-140   August 16, 2006             $       8,039.41       
                          
   WHEREAS, change order # 3 dated revised January 2, 2007 prepared by 
George Cooper Rudolph, Professional Architectures, sets forth reasons for said 
change order, 
 

Certification of Funds 
I hereby certify that funds are available from Bond Ordinance 0-98-11. 

    
_________________________________ 

Stephen Pfeffer, CFO 
    
          NOW, THEREFORE BE IT RESOLVED by the Governing Body of the 
Borough of Highlands that change order #3 increasing the original contract amount 
by $19,187.06 is hereby authorized for Construction of a New Firehouse. The 
contract is hereby amended to $1,752,532.63. 
 
Seconded by Mr. Nolan and adopted on the following roll call vote: 
ROLL CALL: 
AYES: Mr. Nolan, Miss Thomas, Mr. Caizza, Mayor O’Neil 
NAYES: None 
ABSENT: None 
ABSTAIN: None 
 
Date:  January 17, 2007 --------------------------------------------------------------- 
    NINA LIGHT FLANNERY, BOROUGH CLERK 
 
I hereby certify that the above Resolution was duly adopted by the Governing Body 
of the Borough of Highlands at a meeting held January 17, 2007. 
 
    --------------------------------------------------------------- 
    BOROUGH CLERK/DEPUTY CLERK 
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