
Mayor O’Neil offered the following Resolution and moved its adoption: 
 

R-07-181 
RESOLUTION – CHANGE ORDER  #2 
 WHIRL CONSTRUCTION CO. INC. 

REDUCTION OF CONTRACT AMOUNT BY $14,112 
 COMMUNITY CENTER PLAYGROUND PROJECT 

 
   WHEREAS, Resolution R-07-86 awarded a contract to Whirl Construction 
Co. Inc. on May 2, 2007 for $202,531.00 for the Community Center Playground 
Project and; 
                            
   WHEREAS, change order # 1 dated July 6, 2007 prepared by T & M 
Associates, Borough Engineer, sets forth reasons for said change order (extension of 
contract completion time until September 30, 2007 at no additional cost to the 
Borough), 
 
           WHEREAS, change order # 2 dated September 26, 2007 prepared by T & M 
Associates, Borough Engineer, sets forth reasons for said change order, 
 
           NOW, THEREFORE BE IT RESOLVED by the Governing Body of the 
Borough of Highlands that change order #2 reducing the contract amount by $14,112 
is hereby authorized for the Community Center Playground Project. The adjusted 
contract price is $188,419. 
 
 
Seconded by Mr. Urbanski and adopted on the following roll call vote: 
ROLL CALL: 
AYES:       Mr. Nolan, Miss Thomas, Mr. Caizza, Mr. Urbanski, Mayor O’Neil 
NAYES:    None 
ABSENT: None 
ABSTAIN:None 
 
Date:  October 17, 2007  --------------------------------------------------------------- 
    NINA LIGHT FLANNERY, BOROUGH CLERK 
 
 
I hereby certify that the above Resolution was duly adopted by the Governing Body 
of the Borough of Highlands at a meeting held October 17, 2007. 
 
 
    --------------------------------------------------------------- 
    BOROUGH CLERK/DEPUTY CLERK 
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