
Mr. Nolan offered the following Resolution and moved its adoption: 
 

R-08-139 
RESOLUTION – CHANGE ORDER #2 FINAL 

 F & P CONTRACTORS INC. 
 DECREASE OF $10,773.58 

 WASHINGTON AVENUE PHASE II PROJECT 
 

   WHEREAS, Resolution R-07-194 awarded a contract to F & P Contractors 
Inc. on November 12, 2007 for $45,790.72 for the Washington Avenue Phase II 
Project and; 
                            
   WHEREAS, Resolution R-08-50 dated February 20, 2008 extended the 
contract completion date until April 30, 2008 
 
           WHEREAS, change order # 2 final dated May 22, 2008 and accompanying 
letter dated June 17, 2008 prepared by T & M Associates, professional engineers, sets 
forth reasons (final contract item quantities to as-built totals) for said change order, 
  
          NOW, THEREFORE BE IT RESOLVED by the Governing Body of the 
Borough of Highlands that change order #2 final decreasing the original contract 
amount by $10,773.58 is hereby authorized for the Washington Avenue Phase II 
Project.  The contract is hereby amended to $35,017.14.  
          
        NOW, FURTHER BE IT RESOLVED that the Borough of Highlands does 
hereby accept the maintenance bond from Bondex Insurance Company (Bond 
Number 0455) in amount of $35,017.14 
 for two years commencing on the date of substantial completion which is April 17, 
2008.  
Said acceptance is contingent upon the Borough Attorney’s approval of said 
maintenance bond. 

Seconded by Mrs. Burton and adopted on the following roll call vote: 
ROLL CALL: 
AYES: Mrs. Burton, Mr. Caizza, Mr. Urbanski, Mr. Nolan, Mayor Litte 
NAYES: None 
ABSENT: None 
ABSTAIN: None 
 
Date:  July 16, 2008 --------------------------------------------------------------- 
   NINA LIGHT FLANNERY, BOROUGH CLERK 
 
I hereby certify that the above Resolution was duly adopted by the Governing Body 
of the Borough of Highlands at a meeting held July 16, 2008. 
 
    --------------------------------------------------------------- 
    BOROUGH CLERK/DEPUTY CLERK 
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