
Mr. Nolan offered the following and moved its adoption: 
 

R-08-27 
RESOLUTION – CHANGE ORDER #1 

 A. MONTONE CONSTRUCTION, INC. 
INCREASE OF $6,390.21 

BASIN 8 SANITARY SEWER REHABILITATION (PROPOSAL A)  
 

   WHEREAS, a contract was awarded for A. Montone Construction, Inc. as 
follows: 
 
        R-07-102   June 6, 2007       $346,510.00 
                        
   WHEREAS, change order # 1 dated January 7, 2008 prepared by T & M 
Associates, professional engineers, sets forth reasons (additional timber sheeting 
removal work associated with repair on Bay Avenue near Central Avenue and also 
depicts adjustments of the original bid quantities to reflect as built quantities) for said 
change order , 
 
   NOW, THEREFORE BE IT RESOLVED by the Governing Body of the 
Borough of Highlands that change order #1 increasing the original contract amount 
by $6,390.21 is hereby authorized for the Basin 8 Sanitary Sewer Rehabilitation 
Project. The contract is hereby amended to $352,900.21. 

Certification of Funds: 
           I hereby certify that funds are available for this contract from Ordinance 06-06 
and Ordinance 07-15. 

 
Stephen Pfeffer 

Chief Financial Officer 
 
Seconded by  Mrs. Burton and adopted on the following roll call vote: 
 
ROLL CALL: 
AYES: Mrs. Burton, Mr. Caizza, Mr. Urbanski, Mr. Nolan, Mayor Little 
NAYES: None 
ABSENT: None 
ABSTAIN: None 
 
Date: January 23, 2008 ____________________________________ 
    NINA LIGHT FLANNERY 
    Borough Clerk 
 
I, ____________________________, Clerk/Deputy Clerk, do hereby certify this to be 
a true copy of the Resolution adopted by the Governing Body of the Borough of 
Highlands on January 23, 2008. 
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