
Mr. Urbanski offered the following Resolution and moved its adoption: 
 

R-08-83 
RESOLUTION – CHANGE ORDER  #1 FINAL 

 VALLEY STREET STORMWATER PUMP STATION UPGRADES  
ELECTRICAL DESIGN AND CONSTRUCTION CORPORATION 

DECREASE OF $3,375.00 
 
   WHEREAS, a contract was awarded to Electrical Design & Construction 
Corporation as follows  
 
                              Resolution 06-115 on June 28, 2006 for $332,000.00  
 
   WHEREAS, change order # 1 Final dated November 19, 2007 prepared by T 
& M Associates sets forth reasons (reduce item #4 to reflect final conditions) for said 
change order, 
             
   NOW, THEREFORE BE IT RESOLVED by the Governing Body of the 
Borough of Highlands that change order #1 Final decreasing the contract amount by 
$3,375.00 is hereby authorized for Valley Street Stormwater Pump Station Upgrades. 
The contract price is amended to $328,625.00. 
 
            NOW, FURTHER BE IT RESOLVED that the Borough of Highlands does 
hereby accept the maintenance bond from International Fidelity Insurance Company 
in amount of $82,156.25 for two years commencing on the date of substantial 
completion which is June 5, 2007. Said acceptance is contingent upon the Borough 
Attorney’s approval of said maintenance bond. 
 
Seconded by Mrs. Burton and adopted on the following roll call vote: 
ROLL CALL: 
AYES: Mrs. Burton, Mr. Caizza, Mr. Urbanski, Mayor Little 
NAYES: None 
ABSENT: Mr. Nolan 
ABSTAIN: None 
 
Date:  April 16, 2008   --------------------------------------------------------------- 
    NINA LIGHT FLANNERY, BOROUGH CLERK 
 
 
I hereby certify that the above Resolution was duly adopted by the Governing Body 
of the Borough of Highlands at a meeting held April16, 2008. 
 
    --------------------------------------------------------------- 
    BOROUGH CLERK/DEPUTY CLERK 
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