
Mr. Nolan offered the following Resolution and moved its adoption: 
 

R-08-71 
RESOLUTION – CHANGE ORDER #2 

 A. MONTONE CONSTRUCTION, INC. 
INCREASE OF $6,661.91 

BASIN 8 SANITARY SEWER REHABILITATION (PROPOSAL A)  
 

   WHEREAS, a contract was awarded for A. Montone Construction, Inc. as 
follows: 
 
        R-07-102   June 6, 2007           $346,510.00 
                         R-08-27     January 23, 2008    $    6,390.21 
  
   WHEREAS, change order # 2 dated February 27, 2008 prepared by T & M 
Associates, professional engineers, sets forth reasons (for excavation and spot repair 
to the sanitary sewer main at Waterwitch Avenue and Route 36) for said change order 
, 
 
   NOW, THEREFORE BE IT RESOLVED by the Governing Body of the 
Borough of Highlands that change order #2 increasing the original contract amount 
by $6,661.91 is hereby authorized for the Basin 8 Sanitary Sewer Rehabilitation 
Project. The contract is hereby amended to $359,562.12. 
 

Certification of Funds: 
           I hereby certify that funds are available for this contract from Ordinance 06-06 
and Ordinance 07-15. 

 
 

Stephen Pfeffer 
Chief Financial Officer 

 
Seconded by Mayor Little and adopted on the following roll call vote: 
ROLL CALL: 
AYES: Mrs. Burton, Mr. Nolan, Mr. Urbanski, Mayor Little 
NAYES: None 
ABSENT: Mr. Caizza 
ABSTAIN: None 
 
Date:  March 19, 2008  --------------------------------------------------------------- 
    NINA LIGHT FLANNERY, BOROUGH CLERK 
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I hereby certify that the above Resolution was duly adopted by the Governing Body 
of the Borough of Highlands at a meeting held March 19, 2008. 
 
 
    --------------------------------------------------------------- 
    BOROUGH CLERK/DEPUTY CLERK 
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