Mr. Nolan offered the following Resolution and moved its adoption:

R-08-71
RESOLUTION — CHANGE ORDER #2
A. MONTONE CONSTRUCTION, INC.
INCREASE OF $6,661.91
BASIN 8 SANITARY SEWER REHABILITATION (PROPOSAL A)

WHEREAS, a contract was awarded for A. Montone Construction, Inc. as
follows:

R-07-102 June 6, 2007 $346,510.00
R-08-27  January 23,2008 $§ 6,390.21

WHEREAS, change order # 2 dated February 27, 2008 prepared by T & M
Associates, professional engineers, sets forth reasons (for excavation and spot repair
to the sanitary sewer main at Waterwitch Avenue and Route 36) for said change order
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NOW, THEREFORE BE IT RESOLVED by the Governing Body of the
Borough of Highlands that change order #2 increasing the original contract amount
by $6,661.91 is hereby authorized for the Basin 8 Sanitary Sewer Rehabilitation
Project. The contract is hereby amended to $359,562.12.

Certification of Funds:
I hereby certify that funds are available for this contract from Ordinance 06-06
and Ordinance 07-15.

Stephen Pfeffer
Chief Financial Officer

Seconded by Mayor Little and adopted on the following roll call vote:
ROLL CALL:

AYES: Mrs. Burton, Mr. Nolan, Mr. Urbanski, Mayor Little
NAYES: None

ABSENT: Mr. Caizza

ABSTAIN: None

Date: March 19,2008 oo
NINA LIGHT FLANNERY, BOROUGH CLERK




I hereby certify that the above Resolution was duly adopted by the Governing Body
of the Borough of Highlands at a meeting held March 19, 2008.

BOROUGH CLERK/DEPUTY CLERK





