
Mr. Nolan offered the following Resolution and moved its adoption: 
 

R-10-200 
RESOLUTION – CHANGE ORDER #1  

FIORE PAVING COMPANY, INC. 
INCREASE OF $33,625.00 

RESURFACING OF WATERWITCH AVENUE 
 

   WHEREAS, a contract was awarded for Fiore Paving Company, Inc.  as 
follow0s: 
 
        R-10-164   August 9, 2010       $163,637.50 
                        
   WHEREAS, change order # 1 dated September 24, 2010 prepared by T & M 
Associates, professional engineers, sets forth reasons for said change order 
(Excavation, Unclassified, 2-1/2” Clean Stone, 24”Thick, Recycled Concrete 
Aggregate, Additional Subsurface Investigation) , 
 
 Certification of funds of is hereby provided by the Chief Financial Officer: 
 
 
 Ordinance O-09-27   $33,625.00 
 
 
 ______________________________________________ 
 Stephen Pfeffer, Chief Financial Officer 
 
   NOW, THEREFORE BE IT RESOLVED by the Governing Body of the 
Borough of Highlands that change order #1 increasing  the original contract amount 
by $33,625.00 is hereby authorized for the Resurfacing of Waterwitch Avenue 
Project. The contract is hereby amended to $197,262.50. 
 

 
Seconded by Ms. Kane and adopted on the following roll call vote: 
ROLL CALL: 
AYES: Mr. Nolan, Mr. O’Neil, Mr. Francy, Ms. Kane, Mayor Little 
NAYES: None 
ABSENT: None 
ABSTAIN: None 
 
Date:  October 6, 2010     ------------------------------------------------------------ 
                 CAROLYN CUMMINS, BOROUGH CLERK 
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I hereby certify that the above Resolution was duly adopted by the Governing Body 
of the Borough of Highlands at a meeting held October 6, 2010. 
 
    --------------------------------------------------------------- 
    BOROUGH CLERK/DEPUTY CLERK 
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