
Mayor Nolan offered the following Resolution and moved its adoption: 
 

R-13-286 
RESOLUTION – CHANGE ORDER #1 
 ESPOSITO CONSTRUCTION, LLC 

DECREASE OF $4,389.20 
BAYSIDE DRIVE IMPROVEMENT PROJECT 

  
 

   WHEREAS, a contract was awarded to Esposito Construction, LLC  for 
Bayside Drive Improvement Project as follows: 
 
      R-13-109     May, 1, 2013           $110,955.00 
                     
 
   WHEREAS, change order # 1 dated December 4, 2013 prepared by T 
& M Associates, professional engineers, sets forth reasons for said change 
order (adjustments various items have been reduced to reflect as built 
quantities ), 
 
   NOW, THEREFORE BE IT RESOLVED by the Governing Body of the 
Borough of Highlands that change order #1 decreasing the original contract 
amount by $4,389.20 is hereby authorized for the Bayside Drive Improvement 
Project. The contract amount is hereby amended to $106,565.80. 
 

Certification of Funds: 
           I hereby certify that funds are available for this contract from 
Ordinance 12-22. 

 
NO CERTIFICATION NECESSARY 

 
Stephen Pfeffer 

Chief Financial Officer 
 
Seconded by Mr. Redmond and adopted on the following roll call vote: 
ROLL CALL: 
AYES:     Ms. Ryan, Mr. Redmond, Mr. Francy, Ms. Kane, Mayor Nolan 
NAYES: None  
ABSENT: None 
ABSTAIN: None 
 
Date:  December 18, 2013  
                                                   -------------------------------------------------------------
-- 
          CAROLYN CUMMINS, BOROUGH CLERK 
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I hereby certify that the above Resolution was duly adopted by the Governing 
Body of the Borough of Highlands at a meeting held December 18, 2013. 
 
 
    --------------------------------------------------------------- 
    BOROUGH CLERK/DEPUTY CLERK 
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