BOROUGH OF HIGHLANDS
COUNTY OF MONMOUTH

RESOLUTION 20-223

RESOLUTION APPROVING CLOSE OUT CHANGE ORDER AND
DECLARING ACCEPTANCE OF THE CONTRACT FOR THE
EMERGENCY CONTRACT FOR IMPROVEMENTS TO THE MUNICIPAL
PARKING FACILITY

WHEREAS, by way of Resolution 20-157 duly adopted on June 17, 2020,
Seacoast Construction, Inc. was awarded the contract associated with improvements to
the Municipal Parking Facility Project; and

WHEREAS, the contract awarded to Seacoast Construction, Inc., by way of
Resolution 20-157 was in an amount not to exceed of $179,250.00, wherein the bid
equated to $179,150; and

WHEREAS, the Project Engineer, CME Associates, has advised that the project
is complete at this time, including all previously issued punch listitems. The change order
reflects increases and decreases in original contract quantities required to complete the
project; and

WHEREAS, CME Associates has advised that the Closeout Change Order results
in an increase in the project cost from the original amount of $179,150.00 to an adjusted
total of $204,560.25 for an increase of $25,410.25, as specifically set forth in their
correspondence dated September 22, 2020; and

WHEREAS, in accordance with the requirements of the aforesaid contract,
Seacoast Construction, Inc. has submitted a two (2) year Maintenance Bond in the
amount of $30,684.04, fifteen (15) percent of the final Contract Amount; and

WHEREAS, the Project Engineer, CME Associates, has recommended
authorizing the aforesaid Change Order, releasing the Performance Bond and accepting
the project.

NOW, THEREFORE, BE IT RESOLVED, by the Governing Body of the Borough
of Highlands, that based on the above recommendations from the Project Engineer, CME
Associates, that the Closeout Change Order changing the original contract amount to
$204,560.25, resulting in an increase of $25,410.25 be and is hereby approved.



BE IT FURTHER RESOLVED, by the governing body of the Borough of Highlands,
that it hereby acknowledges that this project has been satisfactorily completed and
accepts same.

BE IT FURTHER RESOLVED, by the governing body of the Borough of Highlands
that it authorizes the acceptance of the two (2) year Maintenance Bond No.
BND26711197MB, in the sum of $30,684.04 issued by QBE Insurance Corporation.

BE IT FURTHER RESOLVED, that any lien claims filed more than sixty (60) days
after the adoption of the Resolution shall be ineffective pursuant to N.J.S.A. 2A:44-132.

BE IT FURTHER RESOLVED, that upon expiration of said sixty (60) day period,
if no lien claim notices have been filed, the Borough of Highlands shall release the
Performance Bond issued by QBE Insurance Corporation in the amount of $179,250.00.

BE IT FURTHER RESOLVED, that upon expiration of said sixty (60) day period,
if no lien claim notices have been filed, a voucher authorizing final payment of any sums
due to the Contractor may be listed upon the bill list for action.

BE IT FURTHER RESOLVED, that a certified copy of the within Resolution be
forwarded to the Chief Financial Officer, the Project Engineer, Purchasing Agent and
Seacoast Construction, Inc.

8 This is a Certified True copy of the Original Resolution
Q on file in the Municipal Clerk’s Office.
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