
BOROUGH OF HIGHLANDS  

COUNTY OF MONMOUTH 

 

RESOLUTION 25-218 
APPROVING CLOSEOUT CHANGE ORDER AND RELEASE OF PERFORMANCE BOND 

FOR THE PHASE I SANITARY SEWER IMPROVEMENTS PROJECT AND 

AUTHORIZING THE BOROUGH TO EXECUTE A SETTLEMENT AGREEMENT AND 

RELEASE 

                                                       

WHEREAS, by way of Resolution 22-099 duly adopted on April 6, 2022, Roman E&G Corporation 

was awarded a contract for the Phase I Sanitary Sewer Improvements Project (hereinafter 

referred to as the “Project”) in the amount of $6,748,648.00; and  

 

WHEREAS, by way of Resolution 23-163 duly adopted on July 19, 2023, Change Order No. 1 was 

approved, changing the scope of the work for the Project, resulting in a credit to the Borough in 

the amount of $1,617.51; and  

 

WHEREAS, by way of Resolution 24-058 duly adopted on February 7, 2024, Change Order No. 2 

was approved covering the cost of uniformed police officers, raising the contract amount to 

$7,074,748.00; and  

 

WHEREAS, by way of Resolution 24-076 duly adopted on March 6, 2024, Change Order No. 3 was 

approved changing the contract amount due to unforeseen conditions, resulting in an increased 

contract amount to $7,460,728.92; and  

 

WHEREAS, by way of Resolution 24-130 duly adopted on June 19, 2024, Change Order No. 4 was 

approved due to a reduction in scope and removed water main conflict work on Bay Avenue, 

decreasing the contract amount to $6,995,385.92; and 

 

WHEREAS, by way of Resolution 24-151 duly adopted on August 21, 2024, Change Order No. 5 

was approved as a result of increased hourly rates for police officers and traffic control, increasing 

the contract amount to $7,625,507.97; and  

 

WHEREAS, by way of Resolution 24-225 duly adopted on December 18, 2024, Change Order No. 

6 was approved to raise an existing buried manhole, as well as amend Change Order Numbers 1 

and 5, which increased the contract amount to $7,649,899.46; and  

 

WHEREAS, the Project Engineer, H2M Associates, Inc., has advised that the project is complete 

at this time and recommends that a Closeout Change Order with appropriate adjustments, which 

increases the contract amount by $376,861.36 and results in a total and final contract amount of 

$8,026,760.83, should be approved; and  

 



WHEREAS, in accordance with the requirements of the aforesaid contract, Roman E&G 

Corporation shall submit a two (2) year Maintenance Bond, from project completion date, in the 

amount of $1,204,014.12, which is 15% of the final Contract amount; and  

 

WHEREAS, the Project Engineer has recommended authorizing the aforesaid Closeout Change 

Order, accepting the project, and releasing the Performance Bond conditioned upon the posting 

of a Maintenance Bond in the amount of $1,204,014.12; and  

 

WHEREAS, the Borough of Highlands and Roman E&G Corporation are parties to litigation 

involving this project that is currently pending before the American Arbitration Association, 

captioned as Roman E&G Corporation vs Borough of Highlands, Case Number 01-25-0003-7105; 

and  

 

WHEREAS, the parties wish to resolve the aforesaid litigation and have reached a tentative 

settlement of all claims by and between them, which results in the final change order being 

approved herein; and 

 

WHEREAS, the settlement of the aforesaid litigation will be resolved through the execution of a 

Settlement Agreement and Release by and amongst the parties. 

 

NOW, THEREFORE, BE IT RESOLVED, by the Governing Body of the Borough of Highlands, that 

based on the above, including the approval of the Project Engineer, H2M Associates, Inc., that 

the Closeout Change Order in the amount of $376,861.36, resulting in a total Contract amount 

of $8,026,760.83, be and is hereby approved; and 

 

BE IT FURTHER RESOLVED, that the necessary Borough officials, including the Mayor and 

Borough Administrator, be and are hereby authorized to execute a Settlement Agreement and 

Release resolving all claims asserted in the litigation that is pending before the American 

Arbitration Association, captioned as Roman E&G Corporation vs Borough of Highlands, Case 

Number 01-25-0003-7105, in a form to be reviewed and approved by the Borough Attorney. 

 

BE IT FURTHER RESOLVED, that the Borough Administrator is authorized to undertake such acts 

as are reasonable and necessary to accomplish the purposes of this Resolution. 

 

BE IT FURTHER RESOLVED, by the Governing Body of the Borough of Highlands, that it hereby 

acknowledges that this Project has been satisfactorily completed and accepts same.  

 

BE IT FURTHER RESOLVED, that upon receipt and acceptance of the required Maintenance Bond, 

the Borough of Highlands shall release Performance Bond No. 613103059, issued by United 

States Fire Insurance Company in the amount of $6,748,648.00.  

 

BE IT FURTHER RESOLVED, that the Borough be and is hereby authorized to make final payment 

of the sums due to the Contractor. 

 



BE IT FURTHER RESOLVED, that a certified copy of the within Resolution be forwarded to the 

Chief Financial Officer, the Project Engineer, Purchasing Agent, and Roman E&G Corporation.  

 

 

  

 

  

Motion to Approve R 25-218: 

This is a Certified True copy of the Original 

Resolution on file in the Municipal Clerk’s 

Office. 

 

DATE OF VOTE: December 17, 2025 

 

 

 

____________________________________ 

Nancy Tran, Municipal Clerk 

Borough of Highlands 
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CERVANTES   X    

CHELAK X  X    

MELNYK   X    

OLSZEWSKI  X X    

BROULLON   X    


