

Mr. Nolan offered the following Resolution and moved its adoption:

**R-06-153**  
**RESOLUTION – CHANGE ORDERS #1-#3**  
**AB DESIGN CONTRACTING GROUP**  
**INCREASE OF \$5,388.35**  
**RENOVATION OF COMMUNITY CENTER**

**WHEREAS**, a contract was awarded for AB Design Contracting Group as follows:

R-06-99    June 7, 2006            \$573,300.00

**WHEREAS**, change orders # 1-#3 dated August 23, 2006 prepared by Tomaino, Tomaino, Iamello & Associates, professional architectures, sets forth reasons for said change orders ,

Change Order #1	Increase of \$ 944.35
Change Order #2	Increase of \$1,089.00
Change Order #3	Increase of \$3,355.00
Total of	<u>\$5,388.35</u>

I herby certify that funds are available from Bond Ordinance 05-20.

---

Stephen Pfeffer, CFO

**NOW, THEREFORE BE IT RESOLVED** by the Governing Body of the Borough of Highlands that change orders #1-3# increasing the original contract amount by \$5,388.35 is hereby authorized for the renovation of the Community Center. The contract is hereby amended to \$578,688.35.

**Page 2**  
**R-06-153**  
**September 6, 2006**

Seconded by Mr. Caizza and adopted on the following roll call vote:

**ROLL CALL:**

**AYES:** Mr. Nolan, Mrs. Little, Mr. Caizza, Mr. Urbanski, Mayor O'Neil

**NAYES:** None

**ABSENT:** None

**ABSTAIN:** None

**Date: September 6, 2006**

-----  
**NINA LIGHT FLANNERY, BOROUGH CLERK**

I hereby certify that the above Resolution was duly adopted by the Governing Body of the Borough of Highlands at a meeting held September 6, 2006.

-----  
**BOROUGH CLERK/DEPUTY CLERK**