

R-06-195
RESOLUTION – CHANGE ORDERS #4-#5
AB DESIGN CONTRACTING GROUP
INCREASE OF \$-0-
RENOVATION OF COMMUNITY CENTER

WHEREAS, a contract was awarded for AB Design Contracting Group as follows:

WHEREAS, a contract was awarded for AB Design Contracting Group as follows:

WHEREAS, change orders #4-#5 dated October 23, 2006 and October 24, 2006 prepared by Tomaino, Tomaino, Iamello & Associates, professional architectures, sets forth reasons for said change orders ,

Total of \$-0-

Stephen Pfeffer, CFO

Seconded by Mayor O'Neil and adopted on the following roll call vote:

AYES: Miss. Thomas, Mr. Caizza, Mr. Urbanski, Mayor O’Neil
NAYES: None
ABSENT: Mr. Nolan
ABSTAIN: None

Date: December 20, 2006

NINA LIGHT FLANNERY, BOROUGH

CLERK

I hereby certify that the above Resolution was duly adopted by the Governing Body of the Borough of Highlands at a meeting held December 20, 2006.

BOROUGH CLERK/DEPUTY CLERK