

R-14-212
BOROUGH OF HIGHLANDS

Resolution Authorizing The Borough Of Highlands To Request An Extension From The New Jersey Department Of Transportation To Award A Contract For Phase Ii Improvements To Shore Drive

WHEREAS, in October 2012, the Borough of Highlands was devastated by Superstorm Sandy;

WHEREAS, due to the aforementioned Superstorm, the Borough of Highlands has been recovering and rebuilding;

WHEREAS, the Borough of Highlands has received aid through the New Jersey Department of Transportation ("NJDOT") Municipal Aid Program to assist in rebuilding roads throughout the Borough, including Shore Drive Phase II;

WHEREAS, the Borough of Highlands, with the recommendation of its Engineer from T&M Associates, Robert R. Keady, Jr., PE, CME, seeks an extension of six (6) months from NJDOT to award a contract to complete the Phase II Improvements to Shore Drive;

WHEREAS, the Borough of Highlands anticipates authorizing the design of the Phase II Improvements by December 2014, having the design completed by March 2015; advertise for bid by April 2015; and award the contract by May 2015; and

WHEREAS, the Governing Body of the Borough of Highlands has determined that it is in the best interests of the Borough of Highlands to request an extension of time in which to award a contract for completion of Phase II Improvements to Shore Drive.

NOW THEREFORE BE IT RESOLVED, by the governing body of the Borough of Highlands that the Borough of Highlands is hereby authorized to request a six (6) month extension from the New Jersey Department of Transportation to award a contract for completion of Phase II Improvements to Shore Drive.

	INTRODUCED	SECONDED	AYE	NAY	ABSTAIN	ABSENT
CARD			x			
KANE		x	x			
REDMOND			x			
RYAN			x			
NOLAN	x		x			
ON CONSENT AGENDA			x	YES	NO	

Date: October 22, 2014

Carolyn Cummins, Borough Clerk

I hereby certify this to be a true copy of Resolution R-14-211 adopted by the Governing Body of the Borough of Highlands on October 22, 2014.

Carolyn Cummins, Borough Clerk