
Ms. Kane offered the following Resolution and moved its adoption: 
 

R-09-137 
RESOLUTION – CHANGE ORDER #1  

 JADS CONSTRUCTION CO. INC. 
EXTENSION OF CONTRACT COMPLETION DATE 

 FIRE HOUSE APRON PROJECT 
 

   WHEREAS, Resolution R-08-66 awarded a contract to JADS Construction 
Co. Inc. on March 18, 2009 for the Fire House Apron Project and; 
                            
   WHEREAS, change order # 1 dated June 10, 2009 prepared by T & M 
Associates, Borough Engineer, sets forth reasons for said change order (extension of 
contract completion time until June 15, 2009 at no additional cost to the Borough), 
  
 
   NOW, THEREFORE BE IT RESOLVED by the Governing Body of the 
Borough of Highlands that change order #1 granting an extension of the contract 
completion time until June 15, 2009 at no additional cost to the Borough of Highlands 
is hereby authorized for the Fire House Apron Project. 
 
 
Seconded by Mr. Caizza and adopted on the following roll call vote: 
ROLL CALL: 
AYES: Mr. Francy, Ms. Kane, Mr. Caizza, Mr. Urbanski, Mayor Little 
NAYES: None 
ABSENT: None 
ABSTAIN: None 
 
Date:  July 15, 2009   --------------------------------------------------------------- 
    NINA LIGHT FLANNERY, BOROUGH CLERK 
 
 
I hereby certify that the above Resolution was duly adopted by the Governing Body 
of the Borough of Highlands at a meeting held July 15, 2009. 
 
 
    --------------------------------------------------------------- 
    BOROUGH CLERK/DEPUTY CLERK 
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