
Mr. O’Neil offered the following Resolution and moved its adoption: 
 

R-10-138 
RESOLUTION – CHANGE ORDER #2 AND FINAL 

 J.H. REID GENERAL CONTRACATOR. INC. 
REMOVAL OF THE SHORE DRIVE IMHOFF TANK 

DECREASE OF $20,519.40 
 
   WHEREAS, Resolution R-10-75 awarded a contract to J.H. Reid General 
Contractor on April 7, 2010 for the Removal of the Shore Drive Imhoff Tank Project 
for an amount not to exceed $154,500.00 and; 
                            
   WHEREAS, change order # 1 dated June 2, 2010 increased the contract to 
J.H. Reid General Contractor by $40,000, and 
 
           WHEREAS, change order # 2 Final dated June 28, 2010 prepared by  
T & M Associates, Borough Engineer, sets forth reasons for said change order 
(adjustments to as built quantities) decreases the contract to J.H. Reid General 
Contractor by $20,519.40, and 
 
   NOW, THEREFORE BE IT RESOLVED by the Governing Body of the 
Borough of Highlands that change order #2 Final decreasing the contract amount by 
$20,519.40 is hereby approved and contract amount is amended for a new total 
amount not to exceed $173,980.60. 
 
 
Seconded by Mr. Francy and adopted on the following roll call vote: 
ROLL CALL: 
AYES: Mr. O’Neil, Mr. Francy, Mayor Little 
NAYES: None 
ABSENT: Mr. Nolan, Ms. Kane 
ABSTAIN: None 
 
Date:  July 21, 2010   --------------------------------------------------------------- 
    CAROLYN CUMMINS, BOROUGH CLERK 
 
 
I hereby certify that the above Resolution was duly adopted by the Governing Body 
of the Borough of Highlands at a meeting held July 21, 2010. 
 
 
    --------------------------------------------------------------- 
    BOROUGH CLERK/DEPUTY CLERK 
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