
Mayor  Nolan offered the following Resolution and moved its adoption: 
 

R-12-236 
RESOLUTION – CHANGE ORDER #1 AND FINAL 

L & L PAVING COMPANY, INC. 
DECREASE OF $ 

BAY AVENUE ROAD IMPROVEMENT PROJECT  
 

   WHEREAS, a contract was awarded to L & L Paving Company, Inc. as 
follows: 
 
        R-12-44   February 15, 2012       $387,842.40 
                        
   WHEREAS, change order # 1 Final dated October 22, 2012 prepared 
by T & M Associates, professional engineers, sets forth reasons for said 
change order , 
 
   NOW, THEREFORE BE IT RESOLVED by the Governing Body of the 
Borough of Highlands that change order #1 Final decreasing the original 
contract amount by $57,404.75 is hereby authorized for the Bay Avenue 
Road Improvement Project. The contract is hereby amended to $330,437.65. 
 

Certification of Funds: 
Not Applicable 

 
 

 
Seconded by Mr. O’Neil and adopted on the following roll call vote: 
ROLL CALL: 
AYES:   Mr. Redmond, Mr. O’Neil, Mr. Francy, Ms. Kane, Mayor Nolan 
NAYES: None 
ABSENT: None 
ABSTAIN: None 
 
Date:  November 21, 2012 ---------------------------------------------------------- 
                 CAROLYN CUMMINS, BOROUGH 
CLERK 
 
 
I hereby certify that the above Resolution was duly adopted by the Governing 
Body of the Borough of Highlands at a meeting held November 21, 2012. 
 
 
    --------------------------------------------------------------- 
    BOROUGH CLERK/DEPUTY CLERK 
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