
Mayor Nolan offered the following Resolution and moved on its adoption: 
 

R-12-169 
RESOLUTION – CHANGE ORDER #1 
 BLACK ROCK ENTERPRISES, LLC 

DECREASE OF $8.24 
FOR THE 2011 ROAD IMPROVEMENT PROGRAM PROJECT 

  
 

   WHEREAS, a contract was awarded for Black Rock Enterprises, LLC 
as follows: 
 
        R-12-60   March 7, 2012            $399,345.28 
                                        
 
   WHEREAS, change order # 1 dated July 10, 2012 prepared by T & M 
Associates, professional engineers, sets forth reasons for said change order 
(adjustments of the original bid quantities to reflect as built quantities and the 
addition of supplementary items ), 
 
   NOW, THEREFORE BE IT RESOLVED by the Governing Body of the 
Borough of Highlands that change order #1 decreasing the original contract 
amount by $8.24 is hereby authorized for the 2011 Road Improvement 
Program Project. The contract amount is hereby amended to $399,337.04. 
 

Certification of Funds: 
           I hereby certify that funds are available for this contract from 
Ordinance O-11-12. 

 
NO CERTIFICATION NECESSARY 

 
Stephen Pfeffer 

Chief Financial Officer 
 
Seconded by Ms. Kane and adopted on the following roll call vote: 
ROLL CALL: 
AYES: Mr. Redmond, Mr. Francy, Ms. Kane, Mayor Nolan 
NAYES: None 
ABSENT: Mr. O’Neil 
ABSTAIN: None 
Date:  July 18, 2012 ____________________________________  

  CAROLYN CUMMINS, BOROUGH CLERK 
 
 
I hereby certify that the above Resolution was duly adopted by the Governing 
Body of the Borough of Highlands at a meeting held July 18, 2012. 

HIGHLANDSNJ.US



 
 
    --------------------------------------------------------------- 
    BOROUGH CLERK/DEPUTY CLERK 
 HIGHLANDSNJ.US




