
Mayor Nolan offered the following Resolution and moved its adoption: 
 

R-12-13-119 
RESOLUTION – CHANGE ORDER #3 
 BLACK ROCK ENTERPRISES, LLC 

DECREASE OF $1.44 
2011 ROAD IMPROVEMENT PROGRAM PROJECT 

  
 

   WHEREAS, a contract was awarded for Black Rock Enterprises, LLC 
as follows: 
 
      R-12-60     March 7, 2012         $399,345.28 
           R-12-169  July 18, 2012                   $ -  $8.24     Change Order #1 
 R-12-270   December 19, 2012        $        .01   Change Order #2                
 
   WHEREAS, change order # 3 dated May 8, 2013 prepared by T & M 
Associates, professional engineers, sets forth reasons for said change order 
(adjustments of the original bid quantities to reflect as built quantities ), 
 
   NOW, THEREFORE BE IT RESOLVED by the Governing Body of the 
Borough of Highlands that change order #3 decreasing the original contract 
amount by $1.44 is hereby authorized for the 2011 Road Improvement 
Program Project. The contract amount is hereby amended to $399,335.59. 
 

Certification of Funds: 
           I hereby certify that funds are available for this contract from 
Ordinance 11-12. 

 
NO CERTIFICATION NECESSARY 

 
Stephen Pfeffer 

Chief Financial Officer 
 
Seconded by Mr. Francy and adopted on the following roll call vote: 
ROLL CALL: 
AYES: Ms. Ryan, Mr. Redmond,Mr. Francy, Ms. Kane, Mayor Nolan  
NAYES: None 
ABSENT: None 
ABSTAIN: None 
 
Date:  May 15, 2013  
                                                   -------------------------------------------------------------
-- 
          CAROLYN CUMMINS, BOROUGH CLERK 
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I hereby certify that the above Resolution was duly adopted by the Governing 
Body of the Borough of Highlands at a meeting held May 15, 2013. 
 
 
    --------------------------------------------------------------- 
    BOROUGH CLERK/DEPUTY CLERK 
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