
Mr. Francy offered the following Resolution and moved its adoption: 
 

R-13-151 
RESOLUTION – CHANGE ORDER #4th & FINAL 

 BLACK ROCK ENTERPRISES, LLC 
DECREASE OF $2,646.01 

2011 ROAD IMPROVEMENT PROGRAM PROJECT 
  
 

   WHEREAS, a contract was awarded for Black Rock Enterprises, LLC 
as follows: 
 
      R-12-60     March 7, 2012         $399,345.28 
           R-12-169  July 18, 2012                   $ -  $8.24     Change Order #1 
 R-12-270   December 19, 2012        $        .01   Change Order #2                
 R-13-119   May 15, 2013      $-2,646.01   Change Order #3 
 
   WHEREAS, change order # 4 dated June 3, 2013 prepared by T & M 
Associates, professional engineers, sets forth reasons for said change order 
(adjustments of the original bid quantities to reflect as built quantities ), 
 
   NOW, THEREFORE BE IT RESOLVED by the Governing Body of the 
Borough of Highlands that change order #4 and Final decreasing the original 
contract amount by $2,646.01 is hereby authorized for the 2011 Road 
Improvement Program Project. The contract amount is hereby amended to 
$396,689.58. 
 

Certification of Funds: 
           I hereby certify that funds are available for this contract from 
Ordinance 11-12. 

 
NO CERTIFICATION NECESSARY 

 
Stephen Pfeffer 

Chief Financial Officer 
 
Seconded by Ms. Kane and adopted on the following roll call vote: 
ROLL CALL: 
AYES:  Ms. Ryan, Mr. Redmond, Mr. Francy, Ms. Kane 
NAYES: None 
ABSENT: Mayor Nolan  
ABSTAIN: None 
Date:  July 17, 2013  
                                                   -------------------------------------------------------------
-- 
          CAROLYN CUMMINS, BOROUGH CLERK 

HIGHLANDSNJ.US



 
 
I hereby certify that the above Resolution was duly adopted by the Governing 
Body of the Borough of Highlands at a meeting held July 17, 2013. 
 
 
    --------------------------------------------------------------- 
    BOROUGH CLERK/DEPUTY CLERK 
 

HIGHLANDSNJ.US




